BREMERTON GASWORKS / SESKO PROJECT #8308 - Bremerton Gasworks / Sesko EPA Grant #BF-96046501
Oct 2006 thru Feb 2007 2006 2007 INELIGIBLE COSTS | ELIGIBLE COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geo Engineers 07/14/06 4,285.75 4,285.75 4,285.75 4,285.75
Geo Engineers 08/16/06 1,011.98 1,011.98 1,011.98 1,011.98
Geo Engineers 09/15/06 581.25 581.25 581.25 581.25
Geo Engineers 10/20/06 630.50 630.50 630.50 630.50
Kathleen Byrne-Barrantes 09/15/06 1,500.00 1,500.00 1,500.00 1,500.00
Kathleen Byrne-Barrantes 11/06/06 2,248.60 2,248.60 298.60 1,950.00 2,248.60
Kathleen Byrne-Barrantes 12/15/06 2,329.80 2,329.80 1,159.80 1,170.00 2,329.80
City Direct Labor - - -
Payroll Benefits 10/01/06 - 12/31/06 . - .
[TOTAL COSTS THIS PERIOD 12,587.88 = - 12,587.88 ° 1,458.40 - 11,129.48 12,587.88
PRIOR PERIOD COSTS - - - - - - - - -
[TOTAL COSTS 12,587.88 N - 12,587.88 > 1,458.40 - 11,129.48 12,587.88
GRANT REIMBURSEMENT @ 100.00% 12,587.88 - 1,458.40 - 11,129.48 12,587.88
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check - - - - -
CURRENT GRANT REIMBURSEMENT DUE - 1,458.40 - 11,129.48 12,587.88
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING 16,000.00 541.60 500.00 170,370.52 187,412.12
187,412.12
Current Period Total
PROJECT #8308 - Bremerton Gasworks / Sesko 12,587.88 12,587.88
Accrued interest on Loans - -
TOTAL PROJECT COST 12,587.88 12,587.88
Less:
EPA Grant #BF-96046501 12,587.88 12,587.88

City Match: Ineligible Payroll Costs




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

Jan 2007 thru Mar 2007 2006 2007 INELIGIBLE COSTS | ELIGIBLE COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geoengineers, Inc. 8,226.10 8,226.10 33.35 8,192.75 8,226.10
Geoengineers, Inc. 8,726.09 8,726.09 33.35 8,692.74 8,726.09
Land America Trading 488.70 488.70 488.70 488.70
City Direct Labor 01/01/07 - 03/31/07 6,435.00 (719.65) 5,715.35 5,715.35 5,715.35
Payroll Benefits 2,426.71 2,426.71 2,426.71 2,426.71
[TOTAL COSTS THIS PERIOD - 23,875.89 1,707.06 25,582.95 8,142.06 66.70 - 17,374.19 25,582.95
PRIOR PERIOD COSTS 12,587.88 - - - - 1,458.40 - 11,129.48 12,587.88
[TOTAL COSTS 12,587.88 23,875.89 1,707.06 25,582.95 8,142.06 1,525.10 - 28,503.67 38,170.83
GRANT REIMBURSEMENT @ 100.00% 36,463.77 8,142.06 1,525.10 - 28,503.67 38,170.83
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check| - (1,458.40), - (11,129.48), (12,587.88)
CURRENT GRANT REIMBURSEMENT DUE 8,142.06 66.70 - 17,374.19 25,582.95
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING 7,857.94 474.90 500.00 152,996.33 161,829.17
161,829.17
Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 23,875.89 12,587.88 36,463.77
Accrued interest on Loans - - -
TOTAL PROJECT COST 23,875.89 12,587.88 36,463.77
Less:
EPA Grant #BF-96046501 25,582.95 12,587.88 38,170.83
City Match: Ineligible Payroll Costs (1,707.06) - (1,707.06)




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

Apr 2007 thru Jun 2007 2006 2007 INELIGIBLE COSTS | ELIGIBLE COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geoengineers, Inc. 6,514.17 6,514.17 - 6,514.17 6,514.17
Geoengineers, Inc. 975.25 975.25 - 975.25 975.25
Geoengineers, Inc. 15,853.16 15,853.16 - 15,853.16 15,853.16
Geoengineers, Inc. 69,344.24 69,344.24 - 69,344.24 69,344.24
Parametrix Inc 6,333.47 6,333.47 6,333.47 6,333.47
Parametrix Inc 5,532.36 5,532.36 5,532.36 5,532.36
Correction:
Geoengineers, Inc. (Draw#2) - (33.35) 33.35 -
Geoengineers, Inc. (Draw#2) - (33.35) 33.35
City Direct Labor 7,515.00 (840.44) 6,674.56 6,674.56 6,674.56
Payroll Benefits 04/01/07 - 06/30/07 2,833.99 2,833.99 2,833.99 2,833.99
TOTAL COSTS THIS PERIOD - 112,067.65 1,993.55 114,061.20 9,508.55 (66.70) - 104,619.35 114,061.20
PRIOR PERIOD COSTS 12,587.88 23,875.89 1,707.06 25,582.95 8,142.06 1,525.10 - 28,503.67 38,170.83
TOTAL COSTS 12,587.88 135,943.54 3,700.61 139,644.15 17,650.61 1,458.40 - 133,123.02 152,232.03
GRANT REIMBURSEMENT @ 100.00% 148,531.42 17,650.61 1,458.40 - 133,123.02 152,232.03
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (8,142.06) (1,525.10) - (11,129.48) (12,587.88)
CURRENT GRANT REIMBURSEMENT DUE 9,508.55 (66.70) - 121,993.54 139,644.15
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (1,650.61) 541.60 500.00 48,376.98 47,767.97
47,767.97
Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 112,067.65 36,463.77 148,531.42
Accrued interest on Loans - - -
TOTAL PROJECT COST 112,067.65 36,463.77 148,531.42
Less:
EPA Grant #BF-96046501 114,061.20 38,170.83 152,232.03
City Match: Ineligible Payroll Costs (1,993.55) (1,707.06) (3,700.61)




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

Apr 2007 thru Jun 2007 2006 2007 INELIGIBLE COSTS | ELIGIBLE COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geoengineers, Inc. 6,514.17 6,514.17 - 6,514.17 6,514.17
Geoengineers, Inc. 975.25 975.25 - 975.25 975.25
Geoengineers, Inc. 15,853.16 15,853.16 - 15,853.16 15,853.16
Geoengineers, Inc. 69,344.24 69,344.24 - 69,344.24 69,344.24
Parametrix Inc 6,333.47 6,333.47 6,333.47 6,333.47
Parametrix Inc 5,532.36 5,532.36 5,532.36 5,532.36
Correction:
Geoengineers, Inc. (Draw#2) - (33.35) 33.35 -
Geoengineers, Inc. (Draw#2) - (33.35) 33.35
City Direct Labor 7,515.00 (840.44) 6,674.56 6,674.56 6,674.56
Payroll Benefits 04/01/07 - 06/30/07 2,833.99 2,833.99 2,833.99 2,833.99
TOTAL COSTS THIS PERIOD - 112,067.65 1,993.55 114,061.20 9,508.55 (66.70) - 104,619.35 114,061.20
PRIOR PERIOD COSTS 12,587.88 23,875.89 1,707.06 25,582.95 8,142.06 1,525.10 - 28,503.67 38,170.83
TOTAL COSTS 12,587.88 135,943.54 3,700.61 139,644.15 17,650.61 1,458.40 - 133,123.02 152,232.03
GRANT REIMBURSEMENT @ 100.00% 148,531.42 17,650.61 1,458.40 - 133,123.02 152,232.03
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (8,142.06) (1,525.10) - (28,503.67) (38,170.83)
CURRENT GRANT REIMBURSEMENT DUE 9,508.55 (66.70) - 104,619.35 114,061.20
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (1,650.61) 541.60 500.00 48,376.98 47,767.97
47,767.97
Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko 112,067.65 36,463.77 148,531.42
Accrued interest on Loans - - -
TOTAL PROJECT COST 112,067.65 36,463.77 148,531.42
Less:
EPA Grant #BF-96046501 114,061.20 38,170.83 152,232.03
City Match: Ineligible Payroll Costs (1,993.55) (1,707.06) (3,700.61)




BREMERTON GASWORKS / SESKO PROJECT #8308 - Bremerton Gasworks / Sesko EPA Grant #BF-96046501
Jul 2007 thru Sep 2007 2006 2007 INELIGIBLE COSTS | ELIGIBLE COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL

Geoengineers, Inc. 7,988.47 7,988.47 - 7,988.47 7,988.47
Parametrix Inc 998.47 998.47 998.47 998.47
City Direct La@or 07/01/07 - 09/30/07 3,690.00 (412.67) 3,277.33 3,277.33 3,277.33
Payroll Benefits 1,391.54 1,391.54 1,391.54 1,391.54
TOTAL COSTS THIS PERIOD - 12,676.94 978.87 13,655.81 4,668.87 - - 8,986.94 13,655.81
PRIOR PERIOD COSTS 12,587.88 135,943.54 3,700.61 139,644.15 17,650.61 1,458.40 - 133,123.02 152,232.03
TOTAL COSTS 12,587.88 148,620.48 4,679.48 153,299.96 22,319.48 1,458.40 - 142,109.96 165,887.84
GRANT REIMBURSEMENT @ 100.00% 161,208.36 22,319.48 1,458.40 - 142,109.96 165,887.84
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (17,650.61) (1,458.40) - (133,123.02) (152,232.03)
CURRENT GRANT REIMBURSEMENT DUE 4,668.87 - - 8,986.94 13,655.81
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (6,319.48) 541.60 500.00 39,390.04 34,112.16
34,112.16

PROJECT #8308 - Bremerton Gasworks / Sesko
Accrued interest on Loans
TOTAL PROJECT COST
Less:
EPA Grant #BF-96046501
City Match: Ineligible Payroll Costs

Current Period Prior Periods Total
12,676.94 148,531.42 161,208.36
12,676.94 148,531.42 161,208.36
13,655.81 152,232.03 165,887.84

(978.87) (3,700.61) (4,679.48)




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

Oct 2007 thru Dec 2007 2006 2007 INELIGIBLE COSTS | ELIGIBLE COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geoengineers, Inc. 10/19/07 8,100.00 8,100.00 8,100.00 8,100.00
Geoengineers, Inc. 11/09/07 866.50 866.50 866.50 866.50
UPS 11/03/07 10.48 10.48 10.48 10.48
City Direct La@or 10/01/07 - 12/31/07 2,160.00 (241.56) 1,918.44 1,918.44 1,918.44
Payroll Benefits 814.56 814.56 814.56 814.56
TOTAL COSTS THIS PERIOD - 11,136.98 573.00 11,709.98 2,733.00 - 10.48 8,966.50 11,709.98
PRIOR PERIOD COSTS 12,587.88 148,620.48 4,679.48 153,299.96 22,319.48 1,458.40 - 142,109.96 165,887.84
TOTAL COSTS 12,587.88 159,757.46 5,252.48 165,009.94 25,052.48 1,458.40 10.48 151,076.46 177,597.82
GRANT REIMBURSEMENT @ 100.00% 172,345.34 25,052.48 1,458.40 10.48 151,076.46 177,597.82
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (22,319.48) (1,458.40) - (142,109.96) (165,887.84)
CURRENT GRANT REIMBURSEMENT DUE 2,733.00 - 10.48 8,966.50 11,709.98
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (9,052.48) 541.60 489.52 30,423.54 22,402.18
22,402.18

PROJECT #8308 - Bremerton Gasworks / Sesko
Accrued interest on Loans
TOTAL PROJECT COST
Less:
EPA Grant #BF-96046501
City Match: Ineligible Payroll Costs

Current Period Prior Periods Total
11,136.98 161,208.36 172,345.34
11,136.98 161,208.36 172,345.34
11,709.98 165,887.84 177,597.82

(573.00) (4,679.48) (5,252.48)




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

INELIGIBLE ELIGIBLE "
January 2008 thru March 2008 2006 2007 2008 COSTS COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geoengineers, Inc. 01/18/08 3,501.00 3,501.00 3,501.00 3,501.00
Geoengineers, Inc. 04/11/08 784.50 784.50 784.50 784.50
City Direct Labor - - - - -
Payroll Benefits - - - -
TOTAL COSTS THIS PERIOD - 4,285.50 - 4,285.50 - - - 4,285.50 4,285.50
PRIOR PERIOD COSTS 12,587.88 159,757.46 - 5,252.48 165,009.94 25,052.48 1,458.40 10.48 151,076.46 177,597.82
TOTAL COSTS 12,587.88 159,757.46 4,285.50 5,252.48 169,295.44 25,052.48 1,458.40 10.48 155,361.96 181,883.32
GRANT REIMBURSEMENT @ 100.00% 176,630.84 25,052.48 1,458.40 10.48 155,361.96 181,883.32
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (25,052.48) (1,458.40) (10.48) (151,076.46) (177,597.82)
CURRENT GRANT REIMBURSEMENT DUE - - - 4,285.50 4,285.50
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (9,052.48) 541.60 489.52 26,138.04 18,116.68
18,116.68

PROJECT #8308 - Bremerton Gasworks / Sesko
Accrued interest on Loans
TOTAL PROJECT COST
Less:

EPA Grant #BF-96046501
City Match: Ineligible Payroll Costs

Current Period  Prior Periods Total
4,285.50 172,345.34 176,630.84
4,285.50 172,345.34 176,630.84
4,285.50 177,597.82 181,883.32

- (5,252.48) (5,252.48)




